/DateNight — Remaining Action Items

Prepared by: Jarvis **Date:** September 1, 2026

Current deployment: backend LIVE at api.togetherplans.app. iOS submitted to App Store Connect (in review). Android production AAB built (b4cfd99e), Google Play Console active. This report covers everything that still needs to happen before both store listings go live.

PROJECT STATUS SNAPSHOT

Area	Status
Backend (Node.js / PostgreSQL)	LIVE — api.togetherplans.app
iOS App (Expo / RN)	Submitted to App Store Connect — Apple review pending
Android App (Expo / RN)	AAB built (b4cfd99e) — Play Console active, AAB not yet uploaded
iOS Distribution Cert	Setup in progress on expo.dev credentials UI
Transactional Email (Resend)	Setup in progress — domain verification status unknown
App Icon (1024x1024 PNG)	Not yet generated
Store Screenshots	Not yet captured
Google Play store listing	Incomplete — data safety form, content rating, screenshots pending
App Store Connect listing	Submitted but screenshots and metadata may be incomplete

SECTION 1 — TASKS JARVIS WILL HANDLE

These items can be completed autonomously. Give the go-ahead and Jarvis will execute.

1A — App Icon Generation

uality app icon: purple gradient background, calendar + heart motif, no alpha channel, no rounded corners (stores apply their own). Output
erate all required sizes: iOS (1024, 180, 120, 87, 80, 60, 58, 40, 29, 20 px) and Android adaptive icon layers. Wire into app.json expo.icon
(covers all iPhone sizes). Purple background, centered /DateNight logo + tagline.

1B — Screenshot Layout Guides

ying which 6 screens to capture, at which resolutions (iPhone 6.7" 1290x2796, 6.5" 1284x2778, Android 1080x1920), and what caption ove
o capture using iOS Simulator (Cmd+S) and Android Emulator, where files land, how to upload to both stores.

1C — Android Play Console Upload Assistance

p doc for Jake: download AAB from EAS (b4cfd99e), upload to Play Console internal test track, fill the data safety form (fields pre-filled bas

end schema (email, display name, optional location, device tokens for push), pre-fill the answers to the Play Console Data Safety questionn

1D — Monitoring & Remaining Code

o.dev for review status. Alert Jake when Apple requests changes or approves.

etherplans.app — confirm welcome emails and invitation emails are actually delivered. Fix any config issues without touching Jake's creder

ntains YOUR_APP_STORE_CONNECT_APP_ID and YOUR_APPLE_TEAM_ID. Once Jake provides values (ASC App ID = 6806890578,

/store/submission-requirements.md still shows items as unchecked that are now done (Privacy Policy, Terms live at api.togetherplans.app,

SECTION 2 — TASKS ONLY JAKE CAN COMPLETE

These require account access, physical device testing, or decisions that only Jake can make. Ordered by what unblocks what.

2A — iOS App Store Connect (DO FIRST)

JI (bundle ID app.togetherplans.datenight). Log in to expo.dev, go to your project credentials, and complete the distribution certificate creati

mitted build. Apple may have questions or the build may be ready for release.

s (at 6.7" and 6.5" sizes), verify the description and keywords match listing-copy.md, set age rating to 4+, confirm Privacy Policy URL and S

— Data linked to you: Email Address, Name; Data not linked to you: Crash data; Location: optional (coarse). This is required before any bui

2B — Android Play Console (DO SECOND)

ge. Download it or grab the artifact URL from: https://expo.dev/artifacts/eas/mKLxZ01jzwkknmsCmQqRjR3OdJbGmbTzxf-lfB--Hi8.apk (that

release → upload AAB. This makes the app available to testers immediately.

), full description, feature graphic (1024x500 JPEG/PNG), app icon (512x512 PNG), and at least 2 screenshots.

ublic in groups), Location (optional, for suggestions). No data sold. User can delete (30-day). All encrypted. Jarvis can send pre-filled answe

adult content, no gambling. Target rating: Everyone. Required before any release can go live.

2C — Email & Infrastructure

- confirm togetherplans.app domain DNS records are verified (DKIM, SPF, DMARC). If not verified, Jarvis can provide the exact DNS recor

e API key and set RESEND_API_KEY (or SENDGRID_API_KEY) in the Cloud Run environment variables so signup emails go out in produ

2D — Physical Device Testing (REQUIRED BEFORE RELEASE)

at: https://expo.dev/artifacts/eas/mKLxZ01jzwkknmsCmQqRjR3OdJbGmbTzxf-lfB--Hi8.apk — install on your Android device. Test: signup,
feedback on: layout issues, color/font choices, missing screens, UX confusion points. Jarvis will implement all design changes.
r and/or Android Emulator: capture 6 screens at the required resolutions. Jarvis will provide the full guide (J-B1). Upload to both stores.
sing completes, install via TestFlight. Test push notifications end-to-end on a physical iPhone (APNs only works on real hardware, not simu

SECTION 3 — TASK COUNT SUMMARY

Owner	Category	Count	Status
Jarvis	App icon + assets (J-A1 to J-A3)	3	Ready to start — awaiting go-ahead
Jarvis	Screenshot guides (J-B1 to J-B2)	2	Ready to start
Jarvis	Play Console upload assistance (J-C1 to J-C2)	2	Ready to start
Jarvis	Monitoring + code fixes (J-D1 to J-D4)	4	J-D3 can be done immediately
Jake	iOS App Store Connect (Jake-1 to Jake-4)	4	Jake-1 (cert) is the top priority
Jake	Android Play Console (Jake-5 to Jake-9)	5	Jake-5 (AAB upload) is the top priority
Jake	Email + infra (Jake-10 to Jake-11)	2	Quick — check Resend dashboard
Jake	Device testing (Jake-12 to Jake-15)	4	Jake-12 (APK install) can start today
	TOTAL	22	11 Jarvis / 11 Jake

SECTION 4 — RECOMMENDED ORDER THIS WEEK

Day 1 (Today):

Jake: Install the Android preview APK (Jake-12) and review the app design (Jake-13). This unblocks Jarvis from doing design revisions. Also complete the iOS cert on expo.dev (Jake-1) — takes 10 minutes.

Jarvis: Fix eas.json placeholders (J-D3 — values already in memory), generate app icon (J-A1, J-A2), verify Resend email end-to-end (J-D2).

Day 2-3:

Jake: Upload Android AAB to Play Console internal track (Jake-5 to Jake-6), complete Data Safety form and Content Rating (Jake-8, Jake-9). Check iOS review status (Jake-2).

Jarvis: Apply any design revisions from Jake's feedback. Produce screenshot guide (J-B1). Monitor iOS review (J-D1).

Day 4-5:

Jake: Complete Play Console store listing with real screenshots (Jake-7, Jake-14). Complete App Store Connect listing if needed (Jake-3, Jake-4). Confirm Resend (Jake-10, Jake-11).

Day 6-7:

Jake: TestFlight install when Apple approves (Jake-15). Final device testing. Both stores go to full review.

—

Report generated by Jarvis — September 1, 2026. Based on session history, EAS build records, and current credential state.